COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/14/2005

ESTIMATE SUMMARY 07:33:11
CONTID: C14787 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14787-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 32.0 DAYS TIME ALLOW: 45 WORK DAYS
SH 71 N & S of Rocky Ford PERCENT TIME: 71.11 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: STA 0711-015
SH 71 N & S of Rocky Ford
NAME OF ROAD: 71B, 71C
PROJECT COUNTIES: OTERO
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 06/11/2005 DATE TIME STARTED 04/25/2005
14802 W. 44th AVENUE DATE LET 02/03/2005 DATE WORK BEGAN
DATE AWARDED 03/02/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/10/2005 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 04/25/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,128,825.46 PARTICIPATING $ 1,686,988.20 S 967,622.36
AWARD PROJECT AMT: $ 1,888,843.16 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 79.25% TOTAL EARNINGS 1,686,988.20 967,622.36
FUNDS AVAILABLE: $ 441,837.26 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,686,988.20 967,622.36
TOTAL CLAIMS: $ 0.00 RETATNAGE -28,332.65 -9,782.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,658,655.55 957,839.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,658,655.55 957,839.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 957,839.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14787-BID ESTIMATE RUN 06/14/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0003 07:33:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 154.000 0.000
EACH 0.000 0.00
4.25000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 237.400 0.000
SY 237.400 7,122.00
30.00000 237.400 7,122.00
0015 202-00203 *REMOVAL OF CURB AND GUTTER 324.520 0.000
LF 324.520 5,841.36
18.00000 324.520 5,841.36
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 29,412.000 29,262.000
SY 0.000 0.00
1.55000 29,262.000 45,356.10
0021 900-00022  ADDED ITEM (SQUARE YARD)/ EXTRA HAUL FOR ASPHALT 29,262.000 29,262.000
MILLING
SY 0.000 0.00
0.51000 29,262.000 14,923.62
0025 202-01000 *REMOVAL OF FENCE 18,483.000 2,809.000
LF 0.000 0.00
0.40000 2,809.000 1,123.60
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 825.000 375.000
LF 450.000 1,395.00
3.10000 825.000 2,557.50
0035 202-01300 *REMOVAL OF END ANCHORAGE 14.000 6.000
EACH 8.000 1,000.00
125.00000 14.000 1,750.00
0040 203-01500  BLADING 100.000 17.000
HOUR 10.000 800.00
80.00000 27.000 2,160.00
0045 207-00205 TOPSOIL 5,408.000 3,245.000
cYy 0.000 0.00
10.87000 3,245.000 35,273.15
0050 208-00002  *EROSION LOG (12 INCH) 200.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 14787-BID ESTIMATE RUN 06/14/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0003 07:33:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00011 *EROSION BALES (WEED FREE) 6.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 18.000 0.000
EACH 0.000 0.00
115.60000 0.000 0.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 5.000 0.000
EACH 0.000 0.00
162.70000 0.000 0.00
0070 210-01130 *RESET GUARDRAIL TYPE 3 1,125.000 0.000
LF 1,125.000 4,950.00
4.40000 1,125.000 4,950.00
0075 210-04010 ADJUST MANHOLE 5.000 0.000
EACH 5.000 3,450.00
690.00000 5.000 3,450.00
0080 210-04050 ADJUST VALVE BOX 21.000 0.000
EACH 21.000 5,670.00
270.00000 21.000 5,670.00
0085 212-00006 *SEEDING (NATIVE) 17.000 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0090 213-00003 *MULCHING (WEED FREE) 17.000 0.000
ACRE 0.000 0.00
295.00000 0.000 0.00
0095 213-00061 *MULCH TACKIFIER 3,352.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0105 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 250.000 201.490
TON 26.090 2,087.20

80.00000 227.580 18,206.40
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PCN: 14787-BID ESTIMATE RUN 06/14/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0003 07:33:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 29,528.140 10,408.910
TON 19,119.230 676,820.74
35.40000 29,528.140 1,045,296.16
0115 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,267.000 4,863.000
GAL 6,404.000 5,443.40
0.85000 11,267.000 9,576.95
0120 420-00500 *GEOTEXTILE (PAVING) 737.000 0.000
sy 737.000 5,564.35
7.55000 737.000 5,564.35
0125 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 44.000 40.000
LF 0.000 0.00
222.00000 40.000 8,880.00
0126 202-00033 REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0130 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
2,235.00000 2.000 4,470.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,707.000 106.000
LF 4,426.000 62,849.20
14.20000 4,532.000 64,354.40
0140 606-01370 *TRANSITION TYPE 3G 16.000 5.000
EACH 8.000 6,120.00
765.00000 13.000 9,945.00
0145 606-01385 *TRANSITION TYPE 3J 27.000 6.000
EACH 18.000 8,100.00
450.00000 24.000 10,800.00
0150 606-01390 *END ANCHORAGE TYPE 3K 28.000 6.000
EACH 18.000 15,120.00
840.00000 24.000 20,160.00
0155 606-01395 *TRANSITION TYPE 3L 7.000 3.000
EACH 4.000 2,360.00
590.00000 7.000 4,130.00
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PCN: 14787-BID ESTIMATE RUN 06/14/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0003 07:33:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 606-02003 *END ANCHORAGE (NONFLARED) 19.000 3.000
EACH 16.000 27,280.00
1,705.00000 19.000 32,395.00
0165 606-02005 *END ANCHORAGE (FLARED) 18.000 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
0170 607-00005 *END POST 26.000 0.000
EACH 0.000 0.00
118.00000 0.000 0.00
0175 607-00010 *CORNER AND LINE BRACE POST 16.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0180 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 6,981.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0185 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 11,502.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
0190 608-00010 *CONCRETE CURB RAMP 120.000 0.000
sy 0.000 0.00
278.00000 0.000 0.00
0195 608-00015 *TRUNCATED DOMES 12.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0200 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 281.260 0.000
LF 281.260 18,563.16
66.00000 281.260 18,563.16
0205 612-00001 *DELINEATOR (TYPE I) 263.000 0.000
EACH 0.000 0.00
10.35000 0.000 0.00
0210 612-00003 *DELINEATOR (TYPE III) 12.000 0.000
EACH 0.000 0.00

11.35000 0.000 0.00
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PCN: 14787-BID ESTIMATE RUN 06/14/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0003 07:33:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 626-00000 *MOBILIZATION 1.000 0.489
LS 0.325 67,146.30
206,604.00000 0.814 168,175.66
0220 627-00005 *EPOXY PAVEMENT MARKING 423.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0225 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,020.000 0.000
(WORD-SYMBOL)
SF 708.000 9,912.00
14.00000 708.000 9,912.00
0230 630-00000 *FLAGGING 2,400.000 1,269.000
HOUR 1,056.000 19,008.00
18.00000 2,325.000 41,850.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 8.000
DAY 7.000 350.00
50.00000 15.000 750.00
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 45.000 18.000
DAY 14.000 5,600.00
400.00000 32.000 12,800.00
0245 630-80001 *FLASHING BEACON (PORTABLE) 6.000 3.000
EACH 2.400 960.00
400.00000 5.400 2,160.00
0250 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000
EACH 4.000 40.00
10.00000 9.000 90.00
0255 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 16.000
EACH 12.800 384.00
30.00000 28.800 864.00
0260 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 0.000 0.00
400.00000 0.000 0.00
0265 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 80.000 520.00

6.50000 180.000 1,170.00
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PCN: 14787-BID ESTIMATE RUN 06/14/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0003 07:33:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 700-70010 F/A MINOR CONTRACT REVISIONS 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 24,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70020 F/A ON-THE-JOB TRAINEE 1,000.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 62,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,057,577.66 $ 964,456.71% 1,622,490.41
CAT NO0300 STRUCTURES

0300 202-00425 *REMOVAL OF BRIDGE RAILING 196.000 196.000
LF 0.000 0.00
5.15000 196.000 1,009.40
0305 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 7.000 6.000
EACH 1.000 1,180.00
1,180.00000 7.000 8,260.00
0310 420-00500 *GEOTEXTILE (PAVING) 263.000 0.000
SY 263.000 1,985.65
7.55000 263.000 1,985.65
0315 515-00120 *WATERPROOFING (MEMBRANE) 160.000 160.000
sy 0.000 0.00

26.20000 160.000 4,192.00
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PCN: 14787-BID ESTIMATE RUN 06/14/2005
PROJECT: STA 0711-015 ESTIMATE NO: 0003 07:33:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0320 601-06150 *CONCRETE (PATCHING) 150.000 0.000
SF 0.000 0.00
45.00000 0.000 0.00
0325 606-10350 *BRIDGE RAIL TYPE 3R 104.000 104.000
LF 0.000 0.00
124.55000 104.000 12,953.20
0330 606-10360 *BRIDGE RAIL TYPE 3R (SPECIAL) 163.000 163.000
LF 0.000 0.00
77.85000 163.000 12,689.55
0335 606-11010 *BRIDGE RAIL TYPE 10R 48.000 48.000
LF 0.000 0.00
258.50000 48.000 12,408.00
CAT 0300 CURRENT AMT $ 60,247.80 $ 3,165.65% 53,497.80
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0340 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0345 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0350 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 11,000.00 $ 0.00$ 11,000.00
PROJECT TOTAL CURRENT AMT $ 2,128,825.46 $ 967,622.36 % 1,686,988.21



